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ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE 
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The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS  
ALL SUPERVISORIAL DISTRICTS  
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment and approve the changes for the following construction contracts: 

 
Project ID No. APT4088723 (Capital Project 88723) - General William J. Fox 
Airfield Apron Pavement Rehabilitation, Phase 2, City of Lancaster (5), Granite 
Construction Company, in a credit of $28,596.00. 
 
Project ID No. FCC0000368 - Ninth Avenue Drain, vicinities of Industry and 
Hacienda Heights (1 and 4), W. A. Rasic Construction Company, Inc., in amount 
of $45,267.78. 
 
Project ID No. FCC0000877 - San Gabriel Rubber Dam Nos. 2 and 3 
Downstream of Valley Boulevard, vicinity of El Monte and City of Industry (1), 
G. B. Cooke, Inc., in amount of $12,500.00. 
 
Project ID No. FCC0000962 - Project No. 248, Montana Avenue Storm Drain 
Repair, vicinity of Santa Monica (3), S. P. Pazargad Engineering Construction, 
Inc., in amount of $1,370.00. 
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Project ID No. FMD0001043 - Santa Clara River Watershed, et al., vicinities of 
Westlake Village, Palmdale, and Santa Clarita (3 and 5), J & G Maintenance, in 
amount of $2,599.25. 
 
Project ID No. OSD0000008 - As-Needed Traffic Signal Construction, 
unincorporated Los Angeles County (All), Dynalectric, in amount of $29,484.81. 
 
Project ID No. RDC0011153 - Hacienda Boulevard, vicinities of La Puente and 
West Covina (1 and 5), Sully-Miller Contracting Company, in amount $12,460.00. 
 
Project ID No. RDC0012920 - Hicks Avenue, et al., vicinity of City Terrace (1), 
Sully-Miller Contracting Company, in amount of $68,505.00. 
 
Project ID No. TSM0010150 - Bellflower Boulevard, et al., Cities of Bellflower, 
Downey, Lakewood, and Long Beach (4), MSL Electric, Inc., in amount of 
$30,000.00. 
 
Project ID No. WRDD000011 - San Gabriel Dam and Reservoir Post-Fire 
Sediment Removal, vicinity of Angeles National Forest (5), Barnard Construction 
Company, Inc., in amount of $435,000.00. 
 
Project ID No. WWD4004021 - Offsite Water Well Head Facilities for Well 
Nos. 4-69 and 4-72, City of Lancaster (5), PPC Construction, Inc., in amount of 
$14,000.00. 

 
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board approval for changes in public works contracts in support 
of the timely completion of the projects while avoiding delays and the potential for 
claims.  The descriptions of the changes, estimated costs, and the necessary time 
extension are listed in the enclosure for each contract.  
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Enclosed for your ratification are 
changes in work which I ordered for Project ID Nos. APT4088723, FCC0000962, and 
FMD0001043.  
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Also enclosed for your authorization are changes in work in excess of the delegated 
limits which are required to complete Project ID Nos. FCC0000368, FCC0000877, 
OSD0000008, RDC0011153, RDC0012920, TSM0010150, WRDD000011, and 
WWD4004021. 
 
Implementation of Strategic Plan Goals 
 
Approval of these changes in work, which are necessary to satisfactorily complete the 
projects, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
 
FISCAL IMPACT/FINANCING 
 
The estimated change order amounts for these contracts range from a credit of 
$28,596.00 to an increase of $435,000.00.  
 
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
 
Detailed cost breakdowns for each of the changes and contract cost summaries are 
included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of the subject contracts for the construction of public works improvements was 
awarded by your Board to the lowest responsible bidder in accordance with the 
California Public Contract Code, your Board's directives, and as recommended by the 
Director of Public Works. 
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in work as described above and in the enclosures do not change any 
conditions which resulted in the original environmental findings. 
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CONTRACTING PROCESS 
 
Each contract provides that the contractor be compensated for changes in the work as a 
result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes are 
based on contract unit prices, time and materials, or negotiated under the provisions of 
the contract specifications.  The methods for arriving at the costs of the changes are 
included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Approval of the requested changes by your Board will ensure the timely completion of 
work under each of the respective contracts and result in complete and usable facilities. 
 
CONCLUSION 
 
Please return one adopted copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Director of Public Works  
 
TN 
O:\Section\Administration\Board\Ciw\10-04-05LTR.doc 
 
Enc. 11 
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 



CHANGE IN WORK (RATIFY) 
October 25, 2005 
 
                                                                        
 
PROJECT ID NO. APT4088723 (CAPITAL PROJECT 88723), GENERAL WILLIAM J. 
FOX AIRFIELD APRON PAVEMENT REHABILITATION, PHASE 2 (City of Lancaster), 
Supervisorial District 5, Contractor:  Granite Construction Company 
 
Project Description: 
 
Construction of soil-cement base course, asphalt concrete pavement, slurry seal, 
tie-down anchors, crack repair and sealing, and installation of pavement markings. 
 
Changes in Work: 
 
(1) Pulverize Pavement and Soil-Cement Base $ 75,624.00 
(2) Tie-Down Removal 3,280.00 
(3) Crushed Aggregate Base (107,500.00)  
 
 Total ($ 28,596.00) 
 
Description of Changes: 
 
(1) In order to meet the intent of the design, it will be necessary to pulverize asphalt 
concrete pavement, create a soil-cement base course, and pave an additional area of 
27,400 square feet.  This work was not shown on the plans. 
 
(2) It will be necessary to compensate the contractor for removal of additional tie-down 
anchors which were uncovered during site preparation.  
 
(3) The proposed crushed aggregate base material will not be needed since the 
existing pavement will be pulverized and used as base material.  This change will result 
in a credit to the contract in the amount shown. 
 
The cost for Item 1 was negotiated as provided in Subsection 3-2 of the contract 
specifications. The costs for Items 2 and 3 will be based on contract unit prices.     
 
Ten additional working days will be required because of these changes. 
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Revised Contract Amount: 
 

Original contract amount $1,162,842.00 
Changes in work to be ratified      (28,596.00) 
 
Revised contract amount $1,134,246.00 

 
HK:tn 
O:\Projects\Aviation\APT4088723\Board\CIW1.doc 
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CHANGE IN WORK (AUTHORIZE) 
October 25, 2005 
 
 
 
PROJECT ID NO. FCC0000368, NINTH AVENUE DRAIN (in the vicinities of Industry 
and Hacienda Heights), Supervisorial Districts 1 and 4,  
Contractor:  W. A. Rasic Construction Company, Inc. 
 
Project Description: 
 
Construction of a reinforced concrete box and pipe storm drains, drainage structures, 
retaining walls, asphalt concrete pavement, curb and gutter, sidewalk, driveways, and 
other appurtenant work. 
 
Changes in Work: 
 
  (1) Repairs Due To Underground Water Leaks $  7,137.14 
  (2) Reinforced Concrete Casing 782.64 
  (3) Restore Existing Chainlink Fence 16,010.00 
  (4) Relocate Outlet Structure 9,700.00 
  (5) Alternate Catch Basin 538.00 
  (6) Modifications to Drainage Inlet  2,500.00 
  (7) Change in Connector Pipe Grade 600.00 
  (8) Change Alignment of Line "D" Drain 1,000.00 
  (9) Relocate Drain Pipe 1,000.00 
(10) Relocate Connector Drain Pipe 2,500.00 
(11) Remove Asbestos Water Pipe    3,500.00  
   
 Total $45,267.78 
 
Description of Changes: 
 
(1) It will be necessary for the contractor to repair damages caused by a leaking 
waterline that crosses the alignment of a drain lateral.  This work was not shown on the 
plans. 
  
(2) It will be necessary for the contractor to construct a reinforced concrete casing to 
protect the new storm drain on Salt Lake Avenue.  The storm drain at this location has 
been placed at a minimal depth due to existing field conditions.  This work was not 
shown on the plans. 
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(3) It will be necessary for the contractor to restore a 6' high chainlink fence to prevent 
unauthorized access to the storm drain from Los Robles Elementary School playground.   
 
(4) It will be necessary for the contractor to excavate, shore, and grade a trench and 
construct an outlet structure at a location different than what was shown on the plans.  
The original location for the outlet structure conflicted with an existing waterline that 
could not be relocated. 
 
(5) It will be necessary for the contractor to construct an alternative catch basin.  The 
change in design of the catch basin is necessary to avoid interfering with an 
underground utility for telecommunications. This work was not shown on the plans. 
 
(6) It will be necessary for the contractor to construct a slough wall at a drainage inlet 
to prevent dirt and debris from covering and plugging the basin.  This work was not 
shown on the plans. 
 
(7) It will be necessary for the contractor to change the grade of a connector drain 
pipe to avoid an interfering sewer line that could not be relocated.  This work was not 
shown on the plans. 
 
(8) It will be necessary for the contractor to realign a storm drain line to avoid an 
interfering underground structure owned by the San Gabriel Water Company that could 
not be relocated.  This work was not shown on the plans. 
 
(9) It will be necessary for the contractor to relocate a proposed reinforced concrete 
drain pipe to avoid a conflict with an existing water line that could not be relocated.  This 
work was not shown on the plans. 
 
(10) It will be necessary for the contractor to relocate a proposed reinforced concrete 
drain pipe to avoid a conflict with an existing sewer line that could not be relocated.  
This work was not shown on the plans. 
 
(11) It will be necessary for the contractor to remove of an abandoned asbestos 
waterline that interferes with several of the proposed drainage structures.  This work 
was not shown on the plans. 
 
The costs for Items 1 through 11 will be based on time and materials as provided in 
Subsection 3-3 of contract specifications.   
 
No additional working day will be required because of these changes. 
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Revised Contract Amount: 
 

Original contract amount $3,467,493.00 
 Changes in work previously approved 
    by the Board  123,316.83 

Changes in work to be authorized       45,267.78 
 

Revised contract amount $3,636,077.61 
 
JRP:lgm 
O:\Projects\Programs - Flood\NinthAveDrn (FCC0000368)\Board\CIW#10A,17A,18,25,26.doc 
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CHANGE IN WORK (AUTHORIZE) 
October 25, 2005  
 
 
 
PROJECT ID NO. FCC0000877, SAN GABRIEL RIVER RUBBER DAM NOS. 2 AND 3 
DOWNSTREAM OF VALLEY BOULEVARD (in the vicinity of El Monte and City of 
Industry), Supervisorial District 1, Contractor: G. B. Cooke, Inc. 
 
Project Description: 
 
Construction of two rubber dams, control houses, bypass conduit, and appurtenant 
work. 
 
Changes in Work: 
 
Variations in Bid Quantities $12,500.00 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes will be based on contract 
unit prices.   
 
No additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $6,421,929.00 
Changes in work previously approved 

    by the Board 4,000.00 
 Changes in work to be authorized       12,500.00 
 

Revised contract amount $6,438,429.00 
  
CM:tn 
O:\PROJECTS\PROGRAMS - FLOOD\SANGABRIELRIVER (FCC0000877)\CHANGES\CIW2.DOC 
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CHANGE IN WORK (RATIFY)  
October 25, 2005  
 
 
 
PROJECT ID NO. FCC0000962, PROJECT NO. 248, MONTANA AVENUE STORM 
DRAIN REPAIR (in the vicinity of Santa Monica), Supervisorial District 3, 
Contractor:  S. P. Pazargad Engineering Construction, Inc. 
 
Project Description: 
 
Repair of an existing outlet structure, construction of reinforced concrete pipe, concrete 
collars, and other appurtenant work. 
 
Change in Work: 
 
Saw Cut Additional Concrete  $1,370.00 
 
Description of Change: 
 
The actual quantity needed for saw cutting concrete is more than the quantity shown on 
the plans.  It will be necessary to compensate the contractor for the additional work.  
The cost for this work will be based on contract unit prices.  
 
One additional working day was required because of this change. 
 
Revised Contract Amount: 
 

Original contract amount $666,031.00 
Change in work to be ratified      1,370.00 

 
Revised contract amount $667,401.00 

 
HK:tn 
O:\Projects\Programs - Flood\Proj248MontanaAveStormDrnRpr (FCC0000962)\Changes\CIW1.doc 
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CHANGE IN WORK (RATIFY) 
October 25, 2005 
 
 
 
PROJECT ID NO. FMD0001043, SANTA CLARA RIVER WATERSHED, ET AL.  
(in the vicinities of Westlake Village, Palmdale, and Santa Clarita),  
Supervisorial Districts 3 and 5, Contractor:  J & G Maintenance 
 
Project Description: 
 
Clean out 8,611 catch basins at various locations in the County. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities $2,497.50 
(2) Clean Additional City of Agoura Hills Catch Basins     101.75 
 
 Total  $2,599.25 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) The City of Agoura Hills requested cleaning of 11 additional City-owned catch 
basins.  The City will reimburse the County for the cost of this work which was not 
shown on the plans. 
 
The costs for Items 1 and 2 will be based on contract unit prices. 
 
No additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $264,788.25 
Change in work to be ratified      2,599.25 

 
Revised contract amount $267,387.50 

 
HH:tn 
O:\Projects\Flood Maintenance\CatchBasins2005\SantaClaraRiverWatershed (FMD0001043)\Board\CIW#01.doc 
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CHANGE IN WORK (AUTHORIZE) 
October 25, 2005 
 
 
 
PROJECT ID NO. OSD0000008, AS-NEEDED TRAFFIC SIGNAL CONSTRUCTION 
(Unincorporated Los Angeles County), All Supervisorial Districts,  
Contractor:  Dynalectric 
 
Project Description: 
 
Construction of traffic signals on an as-needed basis. 
 
Changes in Work: 
 
(1) Modify Traffic Signal Equipment $13,545.53 
(2) Remove Nonstandard Equipment  15,939.28 
 
 Total $29,484.81 
 
Description of Changes: 
 
(1) It will be necessary to have the contractor install various traffic signal components 
in order to meet the intent of the design. 
 
(2) It will be necessary to have the contractor remove nonstandard traffic signal 
equipment for the proper installation of traffic signals.  This work was not included in the 
original plans. 
 
The cost for Item 1 will be based on contract unit prices.  The cost for Item 2 was 
negotiated per Subsection 3-2 of the contract specifications.  
 
No additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $1,855,260.71 
Changes in work previously approved 
   by the Board  222,263.72 
Changes in work to be authorized      29,484.81 
 
Revised contract amount $2,107,009.24 

 
TKB:tn 
O:\Projects\Special\AsNeededTrafficSignalConst (OSD0000008)\Hooper Ave Et Al(RDC0011720)\Board\CIW4.doc 
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CHANGE IN WORK (AUTHORIZE) 
October 25, 2005   
  
 
 
PROJECT ID NO. RDC0011153, HACIENDA BOULEVARD (in the vicinities of 
La Puente and West Covina), Supervisorial Districts 1 and 5, 
Contractor:  Sully-Miller Contracting Company 
  
Project Description: 
 
Resurfacing and reconstruction of roadway pavement; reconstruction of curb, gutter, 
sidewalk, and cross gutters; construction of curb ramps and bus pads; installation of 
striping and pavement markings; and the modification of traffic signals. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities $  2,960.00 
(2) Relocate/Replace Pull Boxes and Foundation   9,500.00 
 
 Total $12,460.00 
    
Description of Changes: 
    
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) It will be necessary to relocate an existing pull box which interferes with a 
proposed curb ramp and replace two existing damaged pull boxes in the median at 
Hacienda Boulevard and Francisquito Avenue.  It will also be necessary to replace the 
existing foundation of a pedestrian push button post on the north median at Hacienda 
Boulevard and Maplegrove Street in order to raise the post to meet finished grade. 
 
The cost for Item 1 will be based on contract unit prices.  The cost for Item 2 will be 
based on time and materials as provided in Subsection 3-3 of the contract specifications  
 
Six additional working days will be required because of these changes. 
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Revised Contract Amount: 
 
 Original contract amount $588,404.19 
 Changes in work previously approved 
    by the Board  7,000.00 
 Changes in work to be authorized   12,460.00 
 
 Revised contract amount $607,864.19 
 
HH:tn 
O:\Projects\Programs - Road\Hacienda Blvd (RDC0011153)\Board\CIW#2.doc 
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CHANGE IN WORK (AUTHORIZE) 
October 25, 2005   
  
 
 
PROJECT ID NO. RDC0012920, HICKS AVENUE, ET AL. (in the vicinity of  
City Terrace), Supervisorial District 1, Contractor:  Sully-Miller Contracting Company 
  
Project Description: 
 
Reconstruction of roadway pavement; construction of curb and gutter, sidewalk, 
driveways, curb ramps, cross gutters, alley intersections, drainage structures, reinforced 
concrete stairways, guardrail, retaining walls, and chainlink fence; striping and 
pavement markings; and other appurtenant work.  
 
Changes in Work: 
 
(1) Construct Additional Walls $48,505.00  
(2) Construct Reinforced Concrete Stairway 20,000.00 
 
 Total $68,505.00 
    
Description of Changes: 
    
(1) An additional slough wall will be constructed on Hicks Avenue and additional block 
retaining walls and a chainlink fence will be constructed on Dickson Avenue.  This work 
was not shown on the plans. 
 
(2) In order to provide adequate access to the property at 1219 Dodds Circle, it will be 
necessary to construct a reinforced concrete stairway.  This work was not shown on the 
plans. 
 
The cost for Item 1 and a portion of the cost for Item 2 will be based on contract unit 
prices.  The remainder of the cost for Item 2 will be based on time and materials as 
provided in Subsection 3-3 of the contract specifications  
 
Twenty-four additional working days will be required because of these changes. 
 
 
 
 
 
 
 
 
 

-8A- 



Revised Contract Amount: 
 
 Original contract amount $3,574,878.00 
 Changes in work previously approved 
    by the Board  49,019.00 
 Changes in work to be authorized      68,505.00 
 
 Revised contract amount $3,692,402.00 
 
HH:en 
O:\Projects\Programs - Road\HicksAvenue (RDC0012920)\Board\CIW#2.doc 
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CHANGE IN WORK (AUTHORIZE) 
October 25, 2005 
 
 
 
PROJECT ID NO. TSM0010150, BELLFLOWER BOULEVARD, ET AL. 
(Cities of Bellflower, Downey, Lakewood, and Long Beach), 
Supervisorial District 4, Contractor: MSL Electric, Inc.  
 
Project Description:   
 
Modification and synchronization of traffic signals. 
 
Changes in Work: 
 
Exploratory Excavations     $30,000.00 
 
Description of Changes: 
 
It will be necessary for the contractor to perform exploratory excavations to determine 
the location of underground utilities.  This work was not shown in the plans.   
 
The cost for this is stipulated in the contract specifications.  
 
Ten additional working days will be required because of these changes. 
 
 
Revised Contract Amount: 

 
Original contract amount $1,520,909.35 
Changes in work to be authorized        30,000.00 

  
Revised contract amount $1,550,909.35 

 
JRP:tn 
O:\Projects\Programs - Road\Traffic\BellflowerBlvdEtAl (TSM0010150)\Board\CIW#1.DOC 
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CHANGE IN WORK (AUTHORIZE)  
October 25, 2005  
 
 
 
PROJECT ID NO. WRDD000011, SAN GABRIEL DAM AND RESERVOIR POST-FIRE 
SEDIMENT REMOVAL (in the vicinity of Angeles National Forest), Supervisorial District 5, 
Contractor:  Barnard Construction Company, Inc. 
 
Project Description: 
 
Removal and disposal of sediment, organic material, and trash from a reservoir.  
 
Change in Work: 
 
San Gabriel Dam Bypass Road Restoration   $435,000.00 
 
Description of Change: 
 
Spillway flow from San Gabriel Dam during the January 2005 storm washed out the 
bypass road crossing over Brown's Gulch.  It will be necessary to restore this bypass 
road in order to enable Department maintenance crews to access the dam.  The cost of 
this work was negotiated as provided in Subsection 3-2 of the project specifications. 
   
No additional working days will be required because of this change. 
 
Revised Contract Amount: 
 
 Original contract amount $34,170,000.00 

Changes in work previously approved 
   by the Board  304,927.17 
Change in work to be authorized      435,000.00 

 
 Revised contract amount $34,909,927.17 
 
AD:tn 
O:\Projects\Programs - Flood\SanGabrielDams&ReservoirsSedimentRemoval (WRDD000011)\Board\CIW6.doc 
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CHANGE IN WORK (AUTHORIZE) 
October 25, 2005  
 
         
 
PROJECT ID NO. WWD4004021, OFFSITE WATER WELL HEAD FACILITIES FOR 
WELL NOS. 4-69 AND 4-72 (City of Lancaster), Supervisorial District 5,  
Contractor:  PPC Construction, Inc. 
 
Project Description:    
 
Construction of two vertical turbine pumps, control systems, steel piping, and other 
appurtenant work. 
 
Change in Work: 
 
Additional Conduit   $14,000.00 
   
Description of Change: 
 
It will be necessary to install additional conduit in order to facilitate future security 
improvements at the well sites.  The cost for this work will be based on time and 
materials as provided in Subsection 3-3 of the contract specifications. 
 
Seven additional working days will be required because of this change.   
 
Revised Contract Amount: 

  
 Original contract amount $692,519.25 
 Change in work to be authorized   14,000.00 
 
 Revised Contract Amount  $706,519.25 

  
CM:tn 
O:\Projects\Waterworks\OffsiteWatWellHdFacforWellNos4-69&4&4-72 (WWD4004021)\Changes\ciw1.doc 
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